for Mysore State

Dc. Memo
No 61 of P.W. dt. 29 CF & GOMs 4686 PW 19.11.51
21.F.51

P. W. (1949) Department.

MS SERIES.

G.O. NO. 4909

# FOR MYSORE STATE

Dated 29-12-49

---

[Despatch Abstract.]

Buildings - Sessions House - Bangalore - Change of Site.
Superintendent of Police - Construction of Married
Revised estimate - Rs.25,000/- Approved.

GOVERNMENT OF MADRAS.

--

Buildings - South Kanara Mangalore - Quarters of District - Superintendent of Police - Construction of verandah - Revised estimate, Rs.25,000/- Approved.

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

G.O.Ms. 1909 Public Works Department. 29th Dec. 19.

Read:-G.O.No.1937 P.W. dated 19-7-19.
From the Chief Engineer, P.W.D. No.2136-Wks/19-1 dated 19-10-19.

--

Order:- His Excellency the Governor of Madras hereby sanctions an expenditure of Rs.25,000/- (rupees twenty five thousand only) for the construction of a verandhah in the ground and first floor of the quarters of the District Superintendent, ~~xxx~~ of Police at Mangalore in supersession of the estimate of Rs.15,200/- approved for the purpose in G.O.No.1937 P.W. dated 19-7-19.

(By Order of His Excellency the Governor)

N.S.Quraishi,
Addl. Deputy Secretary to Govt

To the Addl. Chief Engineer, P.W.D. (With plans and estimates.)
To the Inspector-General of Police, through Home.

--

Forwarded/By Order/

G.J. 29-12.

Superintendent.

P.W.)

Buildings - South Kanara
Mangalore — Quarters of D.S.
Superintendent of Police.
Construction of verandah
Revised estimate, Rs 25,000/
approved.

50/29-IV.

M. 11.01 (E) G.O. No. 1937 P.W. D. 17.
Cf From the C.E.P.W.D. No. 2483-W/3
D. 19

G. O. M. 4909 Dated 29-12-49

H. E. the Governor of Madras hereby sanctions an expenditure of Rs 25,000/- (Rupees twenty-five thousand only) for the construction of a verandah on the ground and first floor of the Quarters of the Dt. Supdt. of Police at Mangalore, in supersession the estimate of Rs 15200/ approved for the purpose in

(E) G.O. No. 1937 P.W. D. 19.7.43

Dr. 9/6/1 9.11.49 CR 9.11.49 2/10.11.49

The A.C.E. with estimate BA 10/11/49
The I.G. of Police
thro' Home.

Note:

E-

Note: Home and Fin. may see for acceptance. In view of para 3 at p. 14 it seems the proposal may be accepted notwithstanding the existing financial stringency.

4.11.49

2
10.11.49 Home / Fin

11141-4

P. W. no.
8654C 49-1
10.11.49

Home Dept.

The draft order at p. 1 ante may be accepted in this dept. in view of 'A' above and the file may be passed on to Fin. dept.

12.11.49.
12.11.49

76702

Fin

Home no 11416 42/49-1
14-XI-49

Fin (Exp C)

In G.O. No. 1937 P.W. dated 19.7.1945 the Govt. approved an expenditure of Rs 15,200/- for the construction of a verandah in the ground and first floor of the Quarter of the D.S.P at Bangalore. The C.E. has now submitted a revised estimate amounting to Rs 25,000/- for the above work stating that the work could not be pushed through before due to the non-availability of the Controlled materials like iron, steel, etc. The excess over the original estimate is Rs 9,800/- and is due to adoption of the current Schedule of rates. P.W. propose to sanction the revised estimate notwithstanding the existing

11.15-16 C.F. (B)

11 C.F. 17 of (H)

Cf. Para 2. 11 C.F.

25000
15,200
9,800

11 C.F. (B)

there is a provision of Rs 15,000/- for the work in the current year's budget

Item 3 on p. 10 of the C.W. Budget for 49-50

Cf. A above

financial stringency for the reason
Controlled materials to an extent of Rs
have already been procured for
work. None agree.

The present policy of Govt is to
expenditure on works in view of the high
cost of labour and materials and the acute
financial stringency ~~of the province~~ unless the work is immediate and essential. The
criterion is applied more strictly in the
case of residential buildings. The work in question
cannot be said to be immediate, as it has been
pending since 1945. The materials purchased
to the extent of Rs 3,240/- can be utilised for other
works. The decision of the Govt of India to reduce
the block grant for P.W.R schemes from Rs 5 crores
to Rs 4 crores and not to give a loan to this
Govt this year has very materially diminished
the resources available to this Govt for meeting
the expenditure both under the 'Capital' and
'Revenue' heads of expenditure and has made
it imperative that the expenditure under
both the heads should be drastically reduced,
Therefore
~~wherefore~~ instructions have ~~already~~ been issued
to this effect in Fin. Memo 57293 A/PWR-3 dated
12.10.49. In the circumstances, this deptt may
strongly advise that the proposal may be deferred
to better times. The revised estimate amount is Rs. 25,00
against the sanctd. original estimate Rs. 15,20

The work in question has not
yet been started. The construction
of verandah can afford to wait.
Fin. may advise that the work
may be deferred, as the criterion laid
down viz. that the work should be
really & immediately essential is not
satisfied in this case and as the present
estimated cost is large being Rs. 25,000

The proposal was sanctioned

four years ago but it has not been possible to take up the work so far. As the [illegible] required could be obtained only recently.

The provision now required for the D.S.P's house was considered essential as otherwise the house would be almost uninhabitable during the South-West Monsoon.

The original estimate for Rs.15,200/- has now mounted to Rs 25,000/- [illegible]. The circumstances of the case are such that it cannot categorically advise that the proposal be dropped. The heavy cost involved however is a factor against it.

119118
21.11.49

Circulation may include H.M. (Fin)

M/ 19/11/49

P W -

[illegible] Fin no 76702 Exp-I
18.11.49

[illegible] Please see the notes of H.M. (P.W.D.) [illegible] of remarks for 2-4 [illegible] the file may be sent to [illegible] Home for obtaining orders [illegible] circular [illegible] of H.M. (P.W.)

ASSISTANT SECRETARY TO GOVERNMENT C 18 NOV 1949 9253 PUBLIC WORKS DEPARTMENT

2/ 19.11.49 Home

19/11/49

19/11/49

Fi P.W.D. 8664C/49-2
19.11.49

HOME DEPARTMENT.

This file deals with the revised estimate amounting to Rs.25,000/- submitted by the C.E., P.W.D. for the construction of a verandah in the ground and first floors of the quarters of the D.S.P. at ~~Kanggin~~ Mangalore, South Kanara dt.

para 1, 1 c.f.

ASSISTANT SECRETARY TO G[illegible] 21 NOV 1949 HOME DEPARTMENT

P.T.O.

The D.S.P's bungalow at Mangalore is on the ~~a~~ hill looking west. In 1945 the Suptg. Engr., ~~C~~ Circle inspected the bungalow and considered it ~~n~~ to build ~~up~~ a verandah with a terraced roof on the s the bungalow facing the west to provide shelter from the monsoon and the sun. The I.G. of Police submitted an estimate amounting to Rs.15,200/- for the construction of verandah in the ground and first floors of the bungalow. The ex-Adviser inspected the bungalow and minuted that it was true that the bungalow must be almost uninhabitable during the monsoon and that the work was urgent. The proposal for the construction of the verandah was accepted in full circulation ~~to the ex-Advisers and~~ the ex.H.L. In G.O.Ms.No.1937, ..., dated 19-7-45, the Govt. approved an expenditure of Rs.15,200/- on the construction of a verandah in the ground and first floor of the quarters of the D.S.P. It was also ordered that the work should be taken on hand as soon as possible.

The excess in the revised estimate over the sanctioned estimate is Rs.9,800/-. In the report accompanying the revised estimate it has been stated that the rates provided in the original estimate are unworkable now and that the estimate is revised adopting the current schedule of rates. The work was sanctioned so early as in 1945. The delay in the execution of the work is due to the non-availability of the controlled materials like iron and steel required for the work. The ..., P.W.D. has stated that controlled materials to an extent of Rs.3,240/- have already been procured for the work. The P.W.D. have stated that as the iron materials are available the proposal may be accepted notwithstanding the existing financial stringency. Accordingly they have put up a draft order sanctioning the revised estimate. Home Dept. have accepted the draft order. The Fin. Dept. have stated that the provision of a verandah for the D.S.P's

~~11911~~8/K,
114164/K1
6
5.12

use was considered essential as otherwise the house is almost uninhabitable during the South West Monsoon and that the circumstances of the case are such that Fin. cannot categorically adgise that the proposal be deferred.

The file may be circulated to H.Pr., H.M.(P.W) and H.M.(Fin) for orders whether the revised estimate amounting to Rs.25,000/- for the provision of verandahs to the quarters of the D.S.P., South Kanara ~~may~~ be accepted.

29/11/49.
30.11.49.

The Revised Estimate may be approved.

1.12.49

21.12.49

H.Pr 8.12

H.M.(Pro) 9.12

H.M.(Fin) 16.12

---

The file may now be ~~returned~~ forwarded to P.W. dept. for issue of orders thereon in Fin.

19.12.49.
20.12.49

Home 11616/K/49-2
21.12.49

DEPUTY SECRETARY
13 DEC 1949
HOME

ASSISTANT SECRETARY TO GOVERNMENT
86923
21 NOV 1949
FINANCE DEPARTMENT

Fin (Expr)

(Pre. Fin. note on p/p 2-4 above)

Please see the orders in Circular on p/p 6 above.

The draft order on p/1 above may be accepted.

22/12/49 Asst 23/12/49

A.S.
P.W.

27/12/49 P.W.I

P.W.D (S)

Fin No 869232/Expl-1
27.12.49

The draft draft order at p/1 ante may now issue

28.12.49

ASSISTANT SECRETARY TO GOVERNMENT II
27 DEC 1949
10241
PUBLIC WORKS DEPARTMENT

A 27.12.49

27/12/49

[Issued as G.O. No. 4909 dated 29.12.4